

Grand Forks/East Grand Forks Quiet Zone Assessment

2009

2010

TASK		SEPT	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN
1	PROJECT MANAGEMENT & QA/QC										
	PROJECT MANAGEMENT QA/QC										
2	PUBLIC INVOLVEMENT PROGRAM										
	STUDY REVIEW COMMITTEE (SRC)		SRC1								
	PUBLIC INPUT MEETING (PIM)										
	LOCAL GOVERNMENT PRESENTATION (LGP)										
	WEB PAGE UPDATES (WPU)										
	PUBLIC PARTICIPATION SUMMARY										
3	DATA COLLECTION										
	EXISTING CONDITIONS/CROSSING INVENTORIES										
	PREPARE BASE MAP & CROSSING GRAPHICS										
4	QUIET ZONE DIAGNOSTIC										
	QZ DIAGNOSTIC COORDINATION										
	QUIET ZONE DIAGNOSTIC										
5	QUIET ZONE ALTERNATIVES/SSM'S/ASM'S										
	FRA QZ CALCULATOR										
	ALTERNATIVE SSM'S/ASM'S LAYOUTS										
	PLANNING LEVEL COST ESTIMATES										
	QUIET ZONE CONFIGURATION										
	PRIORITIZATIONS OF QUIET ZONE										
6	PREPARATION OF DRAFT & FINAL REPORT										
	DRAFT REPORT										
	FINAL REPORT										