

		2018		2019							
Tasks		Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
Notice to Proceed											
Project Management											
Establish Corridor Needs	SRC #1 – Kick-Off Meeting										
	Existing Conditions Analysis										
	Future Conditions Analysis										
	SRC #2 – Visioning Workshop										
	PIM #1 – Visioning Workshop										
	Existing and Future Conditions Memo										
Develop and Analyze Alternatives	Preliminary Geometric Layouts										
	SRC #3 – Value Planning Workshop										
	Cost Analysis										
	Alternative Assessment										
	PIM #2 – Alternatives Assessment Ranking										
	Technical Ranking and Evaluation										
	Alternatives Development and Assessment Memo										
Implement Corridor Vision	SRC #4 – Implementation Workshop										
	Draft Report										
	PIM #3 – Final Public Presentation										
	Final Report										
	Executive Summary										

Study Review Committee Meetings

Public Input Meetings