

MPO Unified Planning Work Program 2024-2025

Task	Update	% Completed	Local Adoption	State/ Federal Approval
Street & Highway Plan / MTP	Final Approval	100%	Nov./Dec. 2023	Jan. 2024
ATAC - Planning Support Program	On-going			
TIP Adoptions and Amendments	On-going			
ITS Architecture	Gathering information and stakeholders	15%	Aug./Sep. 2024	Sep. 2024
ATAC - Traffic Counting Program	On-going			
Land Use Plan	2025/2026		Oct./Nov. 2026	Dec. 2026
Future Bridge Discussions/Assistance	On-going/As needed			
Updating Policy and Procedures/By-Laws	On-going			
Micro Transit Study	2025 Project		Oct./Nov. 2025	Dec. 2025
Grand Valley Study	Received two proposals and the committee is reviewing	5%	TBD	TBD
Safe Streets For All (SS4A) Grant	Contract has been signed	5%	TBD	Sep. 2025
Functional Class	2024 Project	85%	April 1/July 1 2024	
One-way Pairs	2024/2025 Project		TBD	TBD
Safety Targets	On-going			
Bike Map	2024 Bike Maps are printed	100%		